Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
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Highway Project Delivery Summa
g yrrol vy vy . 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : : :
I-5, Conc Rehab in Pierce, King, Snoh Co L o]
PIN: 800515C 03-05 0507  07-09  09-11 1113 Total =
Baseline Budget * 0 2000 5000 20,300 107,000 134,300 [Po]:
Adjusted Budget 0 2,000 5,000 20,300 107,000 134,300 **Baseline
Net Change 0 0 0 0 0 0 Current
[l |
[PE H
N = AD |
Right of V\@ay not needed.
I-5, Roanoke Vicinity Noise Wall 5]
PIN: 800524P 0305 0507 0709 0911 1113 Total =
Baseline Budget * 3,500 0 0 0 0 3,500
Adjusted Budget 3,500 0 0 0 0 3,500 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Right of W:ay and Environmental :Doc. not needed.
1-405, W Valley Hwy to Maple Valley Hwy & [Rw]
PIN: 8405028 0305 0507 0709 0911 1113 Total [F£]
Baseline Budget * 14,000 26,840 60,000 35,000 0 135,840
Adjusted Budget 14,000 26,840 60,000 35,000 0 135,840 *Baseline
Net Change 0 0 0 0 0 0 Current
§ i | RW
Project definition completed in ptior biennium.
I-405, SE 8th to I-90 (South Bellevue) IE LRw
PIN: 840541F 0305 0507 0709 0911 1113 Total [FE] :
Baseline Budget * 15,000 22,000 59,020 89,460 0 185,480 '
Adjusted Budget 15,000 22,000 59,020 89,460 0 185,480 *Baseline
Net Change 0 0 0 0 0 0 Current
| EN
Project de:finition completed in pi‘ior biennium.
1-405/SR 520 to SR 522 IE [rRw _ [; |
PIN: 840561A 03-05 0507  07-09  09-11 1113 Total = : ]
Baseline Budget * 17,000 51,000 20,000 35,735 40,000 163,735 :
Adjusted Budget 17,000 51,000 20,000 35,735 40,000 163,735 **Baseline
Net Change 0 0 0 0 0 0 Current
| N AD |
h ;1 | RW
Project definition completed in ptior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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